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(Supplemental Information)

1. The Agency continues planning to consolidate, ‘at Headquarters and at least
one other site, those overt operations which are currently housed outside of the
Headquarters compound. When consolidation is completed, operations will be more
economically run, supervision will be more direct, efficient, and effective and, by
bringing all components together, management of the Agency's business can be
notably improved. Thus, the Building Planning Staff (BPS) continues on its assigned
goal. (It is recognized that political and economical requirements may cause
adjustments and delays in the ultimate time schedule, however, the Master Plan
concept continues in being and is evolving toward the 1980 goal.)

2, The BPS has been functioning without an official Table of Organization (T/0).
Individuals detailed to carry out the BPS functions are appointed from various elements
of the Office of Logistics as well as from the Office of Security, the Office of Communi-
cations, and OSA. Only one slot, that of the C/BPS, has carried an assigned ceiling
position,

3. Four sets of facilitles are now in the process of being planned and designed.
It is anticipated that contractural negotiations for architectural and engineering work
for three of these will commence by the beginning of FY 72, A contract for A&E work
on the fourth building is planned for FY 73. These four sets of facilities are: three
structures for the new OSP project; a new set of facilities for NPIC; a garage and
parking area to accommodate the 90 - 100 official Agency vehicles; and the Printing
Services Building, Phase I.

€ garage and the Iirst phase o
located on the Headquarters site.

inting Services Building Addition will be

5. A sheet has been furnished depicting the original Building Planning Staff. A
Building Planning Staff is now required which can carry out research for the above
facilities in-house with the assistance of Directorate Building Planning Coordinators
and Building Planning Assistants in the affected components. Also, the staff must -
contain sufficient management type officers to conduct the necessary liaison activities
at senior levels within the Agency and with outside organizations. BPS must also
contain the essential architect and engineering officers to interpret, coordinate,
observe and control the construction of the above structures. It is strongly recom-

. mended, therefore, that the T/O be approved as submitted in order for the Office of

Logistics, Office of Personnel, and the Office of Security to select, commence
hiring, and clear the essential personnel, '
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